



Read the system. Stabilize flow. Prove the loop.

The first 90 days should produce a credible operating picture, a clearer portfolio, and one end-to-end proof that connects request qualification, delivery, release readiness, adoption, and learning.

Days 1–30 · Read and baseline

- Map request channels, active work, recurring stakeholders, informal decision rights, dependencies, release checks, and adoption practices.
- Shadow BI, Data Engineering, and business users through real work—not only status meetings.
- Review current Power BI/Fabric architecture, operating conventions, access model, deployment path, and support boundaries with technical owners.
- Select one bounded workstream as the platform-ramp and operating-model proof.
- Establish a no-surprises update rhythm for sponsors and active stakeholders.

Outputs: current-state portfolio map; stakeholder topology; blocker taxonomy; baseline measurement plan; first proof workstream.

Days 31–60 · Install visibility

- Introduce a minimal intake contract centered on decision, owner, value, readiness, and adoption.
- Publish one portfolio view showing disposition, owner, next decision, blocker, release risk, and intended outcome.
- Define product-type release checklists for reports, reusable datasets, automations, and AI-enabled workflows.
- Clarify escalation boundaries and decision rights across business, BI, Data Engineering, access/security, and governance.
- Run the selected workstream through the Outcome Cross-Dock.

Outputs: intake/disposition standard; active portfolio view; release contracts; decision-rights map; adoption plan.

Operating principle: do not launch a “new process” campaign. Improve the work visibly, borrow the team’s existing language where possible, and add only the minimum structure required to make decisions earlier and handoffs cleaner.

FIRST-60-DAY LISTENING MAP

Stakeholder	What to learn	What to return
Business decision owners	Critical decisions, workarounds, urgency, adoption friction, trust gaps.	Clear scope, tradeoffs, disposition, owner asks, and update cadence.
BI / analytics	Backlog quality, semantic issues, validation load, usability, support burden.	Better-qualified work, earlier decisions, fewer late surprises.
Data Engineering	Source constraints, dependencies, reusable patterns, technical debt, delivery risk.	Visible priorities, clearer acceptance criteria, better escalation.
Platform / access / governance	Environments, permissions, deployment, security, compliance, failure boundaries.	Earlier involvement and explicit release conditions.

Days 61–90 • Close the loop

Release one priority product

- Clear quality, validation, access, usability, support, and adoption conditions.
- Make the human owner and escalation path explicit.
- Communicate what changed, why, and what evidence will determine the next decision.

Receive the outcome

- Observe actual use in the workflow.
- Capture friction and workarounds without blaming users.
- Compare intended decision behavior with observed behavior.
- Decide: standardize, scale, revise, support differently, hold, or retire.

Institutionalize only what earned it

- Promote reusable intake fields, release checks, patterns, or definitions only when the proof supports them.
- Retain exceptions where the business context genuinely differs.
- Publish a concise learning note and update the portfolio.

90-day executive readout

- Portfolio clarity and decisions made
- Delivery flow and blocker pattern
- Release-quality findings
- Adoption evidence and user friction
- What to scale, change, stop, or investigate next

90-DAY EVIDENCE PLAN

Evidence category	Baseline to establish	Early signal	Decision enabled
Portfolio value	How active work is currently connected to decisions and owners.	More items with explicit decision, owner, and disposition.	Fund, shape, sequence, or stop.
Flow	Where qualified work waits and why.	Earlier blocker visibility; faster scope and tradeoff decisions.	Escalate, unblock, or re-route.
Release trust	Common late validation, access, quality, or usability surprises.	Release conditions cleared before the finish line.	Release, hold, or revise.
Adoption	How use and friction are currently observed.	Named adoption owner and post-release evidence review.	Scale, train, redesign, support, or retire.
Learning	How delivery evidence returns to portfolio decisions.	One completed adoption receipt changes a priority or standard.	Reuse, standardize, or preserve a legitimate exception.

Day-90 success is not “the process is installed.” It is that ARMADA can point to one important decision product and see the entire chain: why it was prioritized, how it moved, what cleared release, who adopted it, what evidence returned, and what the team decided next.

RISKS AND COUNTERMEASURES

Risk	Countermeasure
New framework feels like overhead.	Use existing artifacts where possible; remove fields that do not change a decision.
Role becomes a stakeholder buffer with no authority.	Make dispositions, decision rights, and escalation paths explicit with sponsor backing.
Platform learning competes with delivery.	Use a real bounded Power BI/Fabric workstream as the learning vehicle.
Adoption is treated as communications.	Name workflow behavior, owner, evidence, and post-release decision before build.